



ID		Task Name	January 2012	February 2012	March 2012	April 2012	May 2012	June 2012	July 2012	August 2012	September 2012
55		TRNG_GEN_RDA Bibliographic Record exchange up and running (01/2012)			Secretariat						
56		TRNG_GEN_Notify ALA Toolkit re: PCC Training (01/2012)			PCC_ALA						
57		TRNG_GEN_Train the RDA Trainer/Mentor (01/2012)			PCC_SCT_Secretariat						
58		TRNG_GEN_Training Independent AACR2 institutions (01/2012)									
59		TRNG_GEN_Training Plan (Secretariat) Completed (01/2012)									
60		TRNG_BIBCO_CONSER_RDA Training start (01/2012)									
19		TRNG_NACO_Announce NACO RDA Training Sessions (01/2012)			Secretariat						
20		TRNG_NACO_Evaluation of RDA NACO Overview Training (01/2012)				Secretariat_SCT					
18		TRNG_NACO_Training Materials (Secretariat) testing (01/2012)				Secretariat					
21		TRNG_NACO_Post to PCC site RDA NACO Overview Training materials (01/2012)				4/2					
22		TRNG_NACO_RDA Overview Training (01/2012)									
62		TRNG_NACO_RDA Training for New PCC members ready (01/2012)									
17		TRNG_NACO_RDA PCC (SCT) Auth Review Plan established (01/2012)				SCT					
42		TRNG_NACO_SCT Train the NACO RDA Reviewer webinar completed (SCT) (01/2012)					SCT				
15		TRNG_NACO_RDA Materials for AACR2 catalogers ready (01/2012)			Secretariat						
16											
27		WEB_Market CLW RDA site (01/2012)									
28		WEB_New PCC web pages launched (01/2012)			Secretariat_LC						
30		WEB_Post PCC RDA timeline on PCC site (01/2012)			Secretariat						
29		WEB_Start Ongoing PCC list RDA messages (01/2012)									
26		WEB_Submit new PCC web pages to OSI (01/2012)		Secretariat							

Project: RDA PCC Calendar_21Feb12
Date: Thu 2/23/12

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Split

Rolled Up Progress

External Tasks

Project Summary

Group By Summary

Deadline

Page 2

ID		Task Name	October 2012	November 2012	December 2012	January 2013	February 2013	March 2013	April 2013	May 2013	June 2013
23		DAY1_667 Fields added to NARs that are not RDA acceptable (01/2012)									
24		DAY1_PCC NACO members may begin to upgrade AACR2 NARs to RDA (02/2012)								PCC	
41		DAY1_Announce PCC Day One for Authorities Date (01/2012)									
32		DAY1_Determine Date for LC Day one for RDA? (01/2012)									
67		DAY1_NARs ready for PCC Day One (01/2012)								PCC_LC_NACO_NACO nodes	
49		DAY1_Reaffirm that all records will be marked (01/2012)									
63		DAY1_US RDA Coordinating Committee announces date (01/2012)									
64											
35		DOC_BIBCO Guidelines for RDA drafted (01/2012)	ecretariat_BIBCO								
36		DOC_BIBCO Participant's Manual updated (01/2012)	Secretariat_BIBCO								
34		DOC_CONSER Guidelines for RDA drafted (01/2012)	Secretariat_CONSER								
37		DOC_NACO Guidelines for RDA draft (01/2012)	Secretariat_NACO								
38		DOC_NACO Participant's Manual updated (01/2012)	Secretariat_NACO								
40		DOC_SACO Participant's Manual updated (01/2012)	Secretariat_SACO								
39											
50		GEN_Review this timetable (01/2012)									
51											
43		MTG_ALA Annual 2012 Anaheim (01/2012)									
66		MTG_ALA MW (01/2012)									
33		MTG_BIBCO/CONSER RDA Overview at OpCo (01/2012)									
14		MTG_OpCo: Discuss RDA TG reports (01/2012)									
65		MTG_PoCo Meetings (01/2012)									
44		MTG_Undifferentiated Names (PCC Participants Meeting) (01/2012)									
45											
31		POL_Decide on Statement for new BIBCO and CONSER members (01/2012)									
48		POL_Essential MARC Decisions Made (01/2012)									
61		POL_Local Issues Resolved (01/2012)									
52		POL_PCC Policy Decisions "critical mass" made and documented (01/2012)									
53		POL_RDA Toolkit: PCC LCPSs and Workflows available (01/2012)	PCC_LC_ALA								
54		POL_Undifferentiated Names Decision (01/2012)									
25		POL_Undifferentiated Names white paper done (John Riemer and Phil Schreur) (01/2012)									
46		POL_Undifferentiated Names--Engage vendors (01/2012)									
47											
1		TG_RDA Task Groups established (01/2012)									
11		TG_TG Essential Elements (01/2012)									
6		TG_TG Hybrid Bibliographic Records (01/2012)									
5		TG_TG Hybrid Integrating Resources (01/2012)									
7		TG_TG Joint PCC/LC PSD RDA Policy Statements (01/2012)									
9		TG_TG on Correlation of RDA and the Provider Neutral Model for monos (01/2012)									
10		TG_TG followup: MARBI proposals as a result of the Provider Neutral Model (01/2012)									
8		TG_TG on Relationships between RDA and the BSRs (01/2012)									
4		TG_TG PCC Acceptable Headings Implementation (01/2012)									
12		TG_TG RDA Records (01/2012)									
13		TG_TG RDA Training Materials (01/2012)									
2		TG_TG to Formulate or Recommend PCC/NACO RDA Policy on Authority Issues (01/2012)									
3											

Project: RDA PCC Calendar_21Feb12
Date: Thu 2/23/12

TaskProgress

MilestoneSummary

Rolled Up TaskRolled Up Milestone

Rolled Up ProgressSplit

External TasksProject Summary

Group By SummaryDeadline

Page 3

ID		Task Name	October 2012	November 2012	December 2012	January 2013	February 2013	March 2013	April 2013	May 2013	June 2013
55		TRNG_GEN_RDA Bibliographic Record exchange up and running (01/2012)									
56		TRNG_GEN_Notify ALA Toolkit re: PCC Training (01/2012)									
57		TRNG_GEN_Train the RDA Trainer/Mentor (01/2012)									
58		TRNG_GEN_Training Independent AACR2 institutions (01/2012)							PCC_SCT_Secretariat		
59		TRNG_GEN_Training Plan (Secretariat) Completed (01/2012)									
60		TRNG_BIBCO_CONSER_RDA Training start (01/2012)							BIBCO_CONSER		
19		TRNG_NACO_Announce NACO RDA Training Sessions (01/2012)									
20		TRNG_NACO_Evaluation of RDA NACO Overview Training (01/2012)									
18		TRNG_NACO_Training Materials (Secretariat) testing (01/2012)									
21		TRNG_NACO_Post to PCC site RDA NACO Overview Training materials (01/2012)									
22		TRNG_NACO_RDA Overview Training (01/2012)							Secretariat		
62		TRNG_NACO_RDA Training for New PCC members ready (01/2012)							Secretariat_PCC		
17		TRNG_NACO_RDA PCC (SCT) Auth Review Plan established (01/2012)									
42		TRNG_NACO_SCT Train the NACO RDA Reviewer webinar completed (SCT) (01/2012)									
15		TRNG_NACO_RDA Materials for AACR2 catalogers ready (01/2012)									
16											
27		WEB_Market CLW RDA site (01/2012)							Secretariat_CETM		
28		WEB_New PCC web pages launched (01/2012)									
30		WEB_Post PCC RDA timeline on PCC site (01/2012)									
29		WEB_Start Ongoing PCC list RDA messages (01/2012)							Secretariat		
26		WEB_Submit new PCC web pages to OSI (01/2012)									

Project: RDA PCC Calendar_21Feb12
Date: Thu 2/23/12

Task

Milestone

Rolled Up Task

Rolled Up Progress

External Tasks

Group By Summary

Progress

Summary

Rolled Up Milestone

Split

Project Summary

Deadline

Page 4

11 **TG_TG Essential Elements (01/2012)**

Time Frame:

Final report due to the PCC Policy Committee by April 1, 2012
Review by the Standing Committee on Standards, the Advisory Committee on Initiatives, PoCo, and LC staff in April 2012
Announcement to the PCC community and posting to the PCC web site by April 30, 2012, for discussion at the OpCo meeting in early May

6 **TG_TG Hybrid Bibliographic Records (01/2012)**

Time Frame:

- Appointment of group: January 2012
- Date of final report to PCC Policy Committee, including appendix/templates for RDA planning calendar: March 30, 2012
- Deadline for PCC Policy Committee comment and approval: April 15, 2012
- Announcement to PCCLIST and posting on PCC web site, requesting public comments: April 20, 2012
- Discussion and community acceptance at OpCo: May 2012

5 **TG_TG Hybrid Integrating Resources (01/2012)**

Time Frame:

- Appointment of group: January 2012
- Date of final report to PCC Policy Committee, including appendix/templates for RDA planning calendar: March 30, 2012
- Deadline for PCC Policy Committee comment and approval: April 15, 2012
- Announcement to PCCLIST and posting on PCC web site, requesting public comments: April 20, 2012
- Discussion and community acceptance at OpCo: May 2012

7 **TG_TG Joint PCC/LC PSD RDA Policy Statements (01/2012)**

Time Frame:

- Formation of Task Group: January 2012
- Final report, including a calendar/timetable of proposed actions by March 15, 2012
- Review by LC PSD and PCC Steering Committee by April 1, 2012
- Review by other LC staff and PCC Policy Committee by April 15, 2012
- Announcement and posting of report and subsequent comments by April 20, 2012
- Community review and comment by early May, in time for further discussion at OpCo in May.

9 **TG_TG on Correlation of RDA and the Provider Neutral Model for monos (01/2012)**

Final report submitted to the Standing Committee on Standards by: November 1, 2011

Review by SCS concluded and report forwarded to Policy Committee by: February 28, 2012

Review by PoCo and Steering Committees by: April 6, 2012

Report is announced to PCCLIST and posted for community comment by: April 12, 2012

Discussion at OpCo in early May

8 **TG_TG on Relationships between RDA and the BSRs (01/2012)**

Final report submitted to the Standing Committee on Standards by: March 9, 2012

Review by SCS concluded and report forwarded to Policy Committee by: March 23, 2012

Review by PoCo and Steering Committees by: April 6, 2012

Report is announced to PCCLIST and posted for community comment by: April 12, 2012

Discussion at OpCo in early May

4 **TG_TG PCC Acceptable Headings Implementation (01/2012)**

PoCo encourages the Task Group to move quickly and to work interactively with us. Do not wait for the formal deadlines below if you would like to communicate recommendations or questions in order to move ahead with the actual re-coding.

- Initial progress report by ALA Midwinter 2012;
- Progress report, including the recommendations of who should undertake the actual work in the LC/NACO Authority File and a preliminary timetable/calendar by April 30, 2012, for discussion at the OpCo meeting;
- Final report by June 15, 2012 for Steering Committee discussion at ALA Anaheim. Final report deadline does not mean all the automated work must be completed by then; the report may include a projected timetable for the completion of all tasks.

Formation of Task Group: December 2011

Date of final report to Policy Committee: June 15, 2012

13 **TG_TG RDA Training Materials (01/2012)**

Time Frame:

Delivery of charge, chair(s) and membership to Policy Committee: January 7, 2012

Date of preliminary report: April 1, 2012

Date of final report: May 15, 2012

Date of final report to Policy Committee or to Steering Committee: June 1, 2012

Date of final determination: June 15, 2012

Status: Provide the status of the report after each reporting period.

2 **TG_TG to Formulate or Recommend PCC/NACO RDA Policy on Authority Issues (01/2012)**

The Task Force should discuss the issues in priority order. Please submit the calendar to the PCC Standing Committee on Standards (to forward to PCC Steering) by January 15, 2012. Submit the group’s final recommendations to the PCC Standards Committee by April 20, 2012 so that discussion can take place at the PCC Operations Committee meeting in May 2012.

Preliminary recommendations on the issues should be delivered to the Standards Committee according to the following timeline:

- High Priority items January 15, 2012
- Medium Priority items March 15, 2012
- Low Priority items April 15, 2012