## **Bibliographic Control of Web Resources:** A Library of Congress Action Plan

Work Plan Form for Action Item 3.3		
Completed by Barbara B. Tillett	Date _	May 30, 2002
Leader: Barbara B. Tillett Email address: btil@ Principal Investigator: Work Group Participants: NDMSO specialists, CPSO s Stakeholders: Recipients of <i>LCCN</i> and <i>CSB</i> , LC catalogore.	specialists	participants
2. CMT Liaison: Barbara B. Tillett		
3. Points of convergence/dependencies with other action is	items: 2.4, 3.4, 3.	5, 3.6, 6.5
4. Consultants:		
5. Text for action item: Provide a table indicating explicit provided in AACR2, LCRIs, and in MARC, to use when I authority record with a digital resource; linking between relinking records for manifestations of the same work/express	inking a bibliogra ecords for related	aphic, holdings, or
6. Estimate of costs: LC staff time – est. 10 hours		
7. Sources of funding: LC salaries		

Page 1 2/13/02

## 8. Task components/deliverables:

Table of methods to be prepared by CPSO in consultation with NDMSO.

## 9. Timeline for completion of action item:

December 2002

## 10. Communications plan

Post table on CPSO and NDMSO Web pages and distribute through LCCN, Cataloging Services Bulletin, and to all stakeholders for comment.

Page 2 2/13/02